
ELN Progress Report
October 2004 – March 2005

Goal 1. To build on existing projects and create new initiatives that take advantage of
opportunities provided by emergent technologies and new resources to foster learner and
researcher success.

Objectives Activities/Results

1.1  Pursue new products
and services that meet
users' needs

• Trialled and licensed the following new products:
PsycBooks, PsycCritiques, PsycExtra, Communications
& Mass Media Index/Complete, American Humanities
Index 

• Met with representatives from EBSCO, Elsevier,
OpenILL, ITS, and others to review new product
offerings

• Released annual product ranking survey report:
http://www.eln.bc.ca/view.php?id=1117

1.2  Ensure existing
products and services
meet users' needs

• Renewed the following database licences:  Business
Source Elite, Business Source Premier, CBCA Fulltext
Reference, Encyclopedia Britannica Online,
Encyclopedia of British Columbia, ERIC, MLA
International Bibliography, Gale Literary Database, Gale
Literature Resource Center, CPI. Q, Canada's Heritage
from 1844, Canadian Almanac and Directory, eHRAF
Archeology, eHRAF Ethnography, Health Science
Databases, Project MUSE, QP LegalEze, ABI/INFORM
Complete, ABI/INFORM Global, BC Stats, Canadian
Research Index, Hoovers, PsycARTICLES, PsycINFO,
Sociological Abstracts

• Coordinated EBSCOadmin training sessions in Kelowna,
Kamloops, Prince George, Vancouver, & Victoria

• Enhanced ELN website events module to streamline
attendee management 
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1.3  Expand  membership
and improve  utility  of
the BC Library
Collections  Gateway

• Migrated ELN libraries to new GODOT (v.2) interface.
Developed ELN GODOT Template, used as default
configuration for GODOT v.2 interface by non-COPPUL
ELN sites. Also developed live testing utility

• Developed list of open access collections available
through CUFTS

• Coordinated ELN feedback & participation in CUFTS
Journals Database (CJDB) beta testing

• Completed pilot project testing use of Z39.50 to check
shelf status  of items listed in union databases. Full
implementation will require further development by Auto-
Graphics

• Held preliminary meeting with Public Library Services
Branch to discuss directions for further development of
OutLook / AGent system

• Participated in Auto-Graphics User Group
teleconference

• Coordinated ELN partner library feedback for Auto-
Graphics Due Dates Task Force

• Notified non-COPPUL ELN sites of enhancements to
SFU Library Systems' cufts2marc utility

1.4  Expand participation in
interlibrary loans
communications
network

• Completed and released Resource Sharing
Consultations Report
http://www.eln.bc.ca/view.php?id=1132

• Developed ISO ILL and ILL Permissions Survey (in
progress)

1.5  Develop a collaborative
virtual reference pilot
project

• With Trish Rosseel (BCcampus/SFU), investigated
options for BCcampus virtual reference pilot

1.6  Develop mechanisms
for demonstrating the
value of BC ELN
Services

• Published two issues of ELNConnect, the BC ELN
communiqué 

• Presented 2005/06 budget proposal to Ministry

• Reported on ELN activities at meeting of Council of
Post-Secondary Library Directors (CPSLD) (Oct. 29)
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1.7  Explore emerging
technologies, e.g.
Digital repositories,
NISO Circulation
Implementation protocol

• Published: Morrison, Heather.  A non-US non-UK
Perspective on OA (Open Access).  Nov. 2004.  XXIV
Annual Charleston Conference: Issues in Book and
Serials Acquisitions. Charleston, South Carolina.
http://hdl.handle.net/1892/98

• Published: Morrison, Heather and Andrew Waller.  Open
Access:  Basics and Benefits.  Letter of the LAA (Library
Association of Alberta), Fall 2004.
http://hdl.handle.net/1892/97

• Published: Morrison, Heather and Michael McIntosh.
Stanford Encyclopedia of Philosophy (Review).  The
Charleston Advisor, Vol. 6, No. 3, 2005.
http://hdl.handle.net/1892/174

• Coordinated Access 2004 preconference Hackfest (with
Dan Chudnov, Yale School of Medical Informatics)

1.8  Develop BCcampus
Library Services
Channel (Phase I)

• Presented on portal development at ALPS (Dec. 3)

• Presented on authentication infrastructure at Access
2004 (Oct 14-16, Halifax)

• Completed development of Library Admin module,
phase I. Includes functionality to manage library
profiles, edit database descriptions, assign topics to
courses and databases, and test database connections.
Supports site-level and global administration

• Worked with SFU Library Systems to integrate GODOT
ILL requesting and CUFTS fulltext linker with
BCcampus user authentication

• With TrishRosseel (SFU), finalized and implemented
email-based reference requesting in BCcampus portal
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Goal 2. To sustain existing and create new relationships with cognate organizations in order to
gain efficiencies and economies and deliver improved services, systems, and information
resources to British Columbia  learners and researchers

Objectives Activities/Results

2.1 Complete transition to
Simon Fraser
University

•  Transition completed.

2.2  Develop working
relationship with Irving
K. Barber Learning
Centre

• Worked with Trish Rosseel (BCcampus/SFU) to
coordinate preliminary discussions with UVic, SFU &
IKBLC exploring possible BCcampus virtual reference
pilot (see also 1.5)

2.3  Develop cross-sectoral
relationships and
initiatives

• Participated in E-Health Library Working Group of the
BC Academic Health Council (BCAHC); collaborated on
development of business, governance, and
implementation plans; reviewed/evaluated responses to
RFP; undertook content gap analysis.

• Met with BC Ministry of Education to discuss possible
joint licensing initiatives

2.4  Maintain existing and
create new
relationships with
relevant regional,
national, and
international consortia

• Met with CRKN to discuss new initiatives

• Provided ELN website code to  Manitoba Library
Consortium for local testing and implementation.
Investigating opportunities for ongoing collaborative
development
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